SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:45PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 347 Const Calendar Day: 625 Date: 26-May-2011 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 10-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Tower Activities

struts at 99 meters , & work on the gantry & safety net . Crews started at 7:00 AM.

Ryan , Dustin , Salvador , & | had to test 10% of the bolts inside the tower shafts & the fagade boxes
at 89 meters . Crews started at 7:10 AM. They were done at 9:10 AM.

After that , crews joined the other crews on the struts at 99 meters to the end of the shift . The 89
meters struts & facade work is completed .

work on the final touches , house keeping , pull out of the site the excess materials , their equipments
tools , reroute the air & power lines , & mobilize to work on the struts at 99 meters . They started at 7:10
AM. Crews were done at 9:00 AM.

After that , crews had to prepare to work on the struts . They had to lift the top plates , haul materials
inside the tower shafts & on the struts , prepare their tools , & equipments .

In addition to that , crews had to remove the temporary bolts , adjust the splice plates , place shims
where is required , drive drift pins to align the holes on the flanges & webs , & install the permanent bolts
using ; 220 mm. bolts DH4GM300018 , 230 mm. bolts DH4GM300025 & DH4GM300035 ,

& 250 mm. bolts DH4GM300015 ,

Carlos & Barry had to work inside the East tower shaft . Michael & Ryan had to work inside the North
tower shaft . Dustin & Pablo had to work on the East struts . Obra had to work on the South strut . Guo had
to work on the North strut . Crews were done at 5:10 PM. They had to wrap up their equipments & tools .
Crews left at 5:20 PM.

Anthony , Augie , Casey , Edward , Jacob , Kevin , & Richard had to work on the gantry . Crews were
called to hold on disassembling the gantry . Crews had to disassemble the supporting beams for the safety
net , fly materials from the barge & set them on the W line for the cable cat walk . Crews started at 7:10
AM. They were done at 5:00 PM. Crews left at 5;20 PM.

Conco crews came to the site at 6:45 AM. They had to work on the tie back footing . Bruce & Jose
had to work on the reinforcing steel on the North side of the footing . Crews had to place # 25 mm. at 0.3
meter at center in 2 layers of steel , place spacer blocks , & spreader bars between the layers .
They started at 7:10 AM. crews were done at 11:00 AM. Bruce & Jose had to wrap up their tools &
equipments . They left at 11:15 AM.

Norman , Patrick , Gary , & Jasmin had to work on the form work . Crews had to form the South side

ABF crews came to the site at 6:50 AM. Crews had to work on the fagade at 89 meters , work on the

Obra, Barry , Carlos, Guo , Michael , & Pablo had to work on the fagcade at 89 meters Crews had to
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 347  Date: 26-May-2011 Thursday
of the footing . They had to drive dowels into the ground to anchor the form panels , adjust the form &
secure it in place . Crews started at 7:00 AM. They were done at 12:00 PM.
After that , crews had to form the North side of the footing . They started at 12:40 PM. Crews were
done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at 3:30 PM.
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 800 200 000 10.00 [
Ironworker APP PABLO RAMIREZ 800 200 000 10.00 ]
Ironworker FOR OBRA PAULK 800 200 000 10.00 ]
Ironworker INM MICHAEL BALWINSKI 800 200 000 10.00 [
Ironworker INM GUOWU CHEN 800 200 000 10.00 ]
Ironworker INM DUSTEN CLAYBORN 800 200 000 10.00 [
Ironworker INM CARLOS BUSTAMANTE 800 200 000 10.00 [
Ironworker INM BARRY ROTHMAN 800 200 000 10.00 ]
04-0120F4 Bid Iltem: 053 T-LO5-BSE.053 Tower Lift 05 Bolt Tower SE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RICHARD CHOUINARD 800 200 000 10.00 ]
Operator OTH NICOLAUS SHAFER 800 200 000 10.00 ]
Ironworker INM KEVIN RATCLIFF 800 200 000 10.00 ]
Ironworker APP JACOB MECHE 800 200 000 10.00 [
Ironworker INM EDWARD MEYER 800 200 000 10.00 [
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 [
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 [
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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